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TO: Minerals File

FROM: D. Wayne Hedberg, Permit Supervisorj)zo '

RE: Documentation of May 1. 2001 Conference Call. Assessment Review & Status of Closure
& Reclamation Activities. North Lily Mining Company. Tintic Project. M/023/007, Juab
County, Utah

Date of Call/Meeting: May 1, 2001

Location: Division Offices

Time of Call/Meeting: 9:30 - 10:30 a.m.

Participants: Gene Webb - North Lily Mining Company; Walt Shubert, Bob Bayer - JBR; Larry

Mize - DWQ: Mary Ann Wright, Wayne Hedberg, and Doug Jensen - DOGM

Purpose of Call/Meeting: The purpose of this conference call was to document the progress that has been
made at the Tintic Project site since our last conference call on April 17, 2001.

On May 1, 2001, a conference call was held between the representatives identified above to
discuss the status of ongoing closure and reclamation activities at the Tintic Project site. The discussion
focused on activities that had been performed since our last conference call. A summary of the discussion
items are detailed below:

. Wayne asked the status of the drain field installation. Bob stated they started the layout work
yesterday and finished it this morning. Walt stated that they have started trenching work this
morning. They presently have seven laborers, a track hoe and a front end loader working onsite.
Walt said they have moved the caustic tank out of it’s old location so it can be worked on. They
plan on cutting an end out, removing and securing the dried residual contents, then sampling same
for characterization and proper disposal. Respirators and associated protective equipment will be
worn by the workers. Walt believes that most of the material is a combination of rust, scale and
some precipitated caustic soda. They have 55-gallon drums to containerize the materials for offsite
disposal, if necessary.

. Bob said he had faxed over a response to Carl Wadsworth at DSHW this morning, which should

resolve the remaining concerns for a permit exemption by rule to use the barren pond for disposal
of the demolition debris. He expects to hear back from Carl by the end of the week.
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. Walt stated that they have a problem developing onsite with Whitetop, a weed species. Bob said
they have a contractor coming out today to spray the site. Bob also asked for direction concerning
identification and treatment for Spotted Knapweed. Doug suggested that they have Elwin trained
to identify both weedy species and to spot treat the weeds, as necessary, after the contractor sprays
the area today.

. Gene said that Chief Consolidated will take the balance of the remaining equipment from the
process building. He will contact Chief today about scheduling the removal of same and call
Wayne later this afternoon with an answer. Elwin will take the office trailer for his personal use.

. We asked if the water tank was gone yet. Gene said the tank was sold, but they would like to have
water available on site for emergencies such as fire suppression during the demolition and
reclamation phases. All agreed this seemed reasonable. Doug explained that he understood that
the electrical power to the water well has been shut off by the well owner. Gene said North Lily
has a right to the water until the project is completed and that he will make arrangements to get it
turned back on and the tank filled as soon as possible.

o Walt said they have continued to run the pond evaporation system 24 hours a day and they hope to
continue for another week or so before switching to a daytime misting schedule as the water level

continues to drop in the pond.

° Walt said he had taken the required drain down water sample and sent it in to the lab for chemical
analysis, a week or so ago.

. Revisions to the reclamation and closure schedule were discussed and Wayne agreed to send the
revised schedule with the next conference call memo to all parties.

o The next scheduled conference call was confirmed for May 15" at 9:30 a.m.

Note: Revised Reclamation and Closure Plan schedule attached.

The AT&T conference call dial in #: (888) 232-0370; Participant Code # : 414075

jb
Attachment: revised reclamation & closure plan schedule
ce: Steve Flechner, NLMC

Bob Bayer, JBR

Dennis Frederick , DWQ

Larry Mize, DWQ

Mary Ann Wright, DOGM

Walt Shubert
o:\northlily\confercall.21.doc



Exhibit A - Stipulation and Consent Order
North Lily Mining Company - M/023/007

Reclamation and Closure Plan Schedule
NORTH LILY MINING COMPANY
Silver City, Utah Heap Leach Facility

(Revised 5/8/01)
Component Start Date Anticipated
Completion Date
1. All reclamation/closure work to be completed except for December 31
facilities/features required for post closure monitoring (or
post closure fluid management system).
) Construct Post-Closure Fluid Management System 4/01/01 5/15/01
Assessment Review & Schedule Readjustment (Conf. Call) January 23/01
3. Inventory and Dispose of Salvageable, Recyclable, and July 10, 2000
Unusable Materials July 30, 2000 3/30/01
2.1 Inventory DONE
2.2 Disposal
4 Acquire permit from Division of Solid and
’ Hazardous Waste for use of barren pond 4/12/01 5/07/01
for construction waste
Onsite Mill Building Materials Inventory (JBR/OGM/DWQ) February 1/01
Assessment Review & Schedule Readjustment (Conf. Call) February 6/01
Assessment Review & Schedule Readjustment (Conf. Call) February 20/01
Assessment Review & Schedule Readjustment (Conf. Call) March 6/01
S: Relocating the electrical mcc. 3/16/01
6. Dismantling and removal of the process building. 4/1/01 5/15/01
Assessment Review & Schedule Readjustment (Conf. Call) March 19/01
7. Removal of all saleable or salvageable equipment and 4/1/01 e
materials from process building in preparation of the removal and
demolition of this building. temporary storage
in parking lot if
necessary
8. Removal of LP gas tank, water tank and electrical support 4/1/01 S/23/0]
for office trailer, prepare trailer for removal.
Assessment Review & Schedule Readjustment (Conf. Call) April 3/01




9. Place debris in barren pond and close. 4/12/01 5/22/01
10. Disposal of steel tanks (including caustic tank) and all 4/15/01 5/15/01
saleable equipment, if the equipment cannot be sold in a
timely manner it should be removed to an off-site storage
yard.
Assessment Review & Schedule Readjustment (Conf. Call) April 17/01
11. Installation of sediment sump near pad margin and 4/19/01 5/29/01
connect to existing fluid management system.
12. Installation of collection system and piping to facilitate 4/30/01 5/29/01
change-over to gravity feed system for fluid management
system.
Assessment Review & Schedule Readjustment (Conf. Call) May 1/01
13. Regrading & recontouring of Pregnant, Barren and 5/1/01 5/31/01
Overflow ponds, mill site and any other disturbed areas
within the project area.
14. Shutdown and remove pumping system from the pregnant 5/7/01 5/31/01
pond.
15. Removal of the electrical mcc. 5/14/01 5/31/01
Assessment Review & Schedule Readjustment (Conf. Call) May 15/01
16. Demolition and removal of the generator/oil storage shed. 5/1/01 5/4/01
COMPLETE
Assessment Review & Schedule Readjustment (Conf. Call) May 29/01
Assessment Review & Schedule Readjustment (Conf. Call) June 12/01
On-site Review June 26/01
17. Ripping, composted manure application, seeding 10/29/01 11/09/01
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